


 

1.  Incident Name 2.  Date Prepared 3.  Time 
Prepared UNIT LOG 

ICS 214 Kalamazoo River/Enbridge Spill 04/28/2012 1515 

4.  Unit Name/Designators 5.  Unit Leader 6.  Operational Period :  

Operations Unit/Containment Branch Recovery 
Group 

Name:  Dan Capone  & Joe 
Victory (START/US EPA) From:   

04/28/2012 
 0700 

Position:  Operations Section Chief To: 04/28/2012 
 1500 

7.  Personnel Roster Assigned 
Name ICS Position DUTY CELL 

Dan Capone Operations Section Chief 
Joe Victory Operations Section Chief 
Rex Johnson Deputy Director 
Dan Zahner Field Team Lead 
Karen Berecz CBR Team  1 

8.  Activity Log  
   

Activity Area   
LAT  LAT  
Various Various 
(DD.MMMM) (DD.MMMM) 

OIL OBSERVED EXTENT OF OIL IMPACTED AREA   
DENSITY OF OIL /SHEEN  

Total Collection 
Points   

Total Boom 
Deployed   

 
 
 
 
Activity 
 
 
 
 
 
 
 

Weston/START Containment Branch Recovery Group (CBR) Team Activity: 
   
 Karen Berecz provided oversight on SWAT crew installing sediment traps on the backchannel at MP 19.25 
LDB.  The following activities were noted: 
• SWAT completed the sediment structure across the downstream end of the backchannel that was begun 

yesterday.  The sediment structure was created by overlapping pine trees two wide, then staking the pine 
trees cross-wise at overlaps and finally binding the stakes together with rope .  After completion of the 
sediment trap the ends of the structure were secured by rope to tree trucks on the LDB and RDB of the 
backchannel.  The only remaining task to be performed on the sediment trap is the trimming of the top of 
the wooden stakes that are above water level. 

 
• SWAT installed hard boom and sediment curtain on the upstream end of the backchannel and began 

staging of supplies.  Crew did an initial placement of pine trees to see if the sediment trap structure 
would be below water level.  In initial test, structure was above water level and branches on pine trees 
will need to be trimmed in order for sediment trap to be below water level. 

 
• Crew will commence installation of the upstream sediment trap structure Monday. 

Health and Safety 
Issues None. 

Comments None 
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